

INDENT FORM

Name	1138 - MuthuKumaran .S
Designation	Project Engineer
Indent No	PRF-LX0013
Indent Date	16-12-2021
Site	S.I.S Luxor
Purpose	duct work

INDENT PRODUCT LIST

No	Product Name	Quantity	Approx Price ₹	Item Required Date	Stock	Total ₹
1	Pipe-1 1/2"-UPVC-Sch 80	672 Meters	134.79	17-12-2021	0 Meters	90,578.88
2	Pipe-1 1/4"-UPVC-Sch 80	222 Meters	167.75	17-12-2021	0 Meters	37,240.5
3	Pipe-1"-UPVC-Sch 80	444 Meters	120.53	17-12-2021	0 Meters	53,515.32
4	Reducer Tee-1 1/2" x 3/4"-UPVC-Sch 80	122 Nos	44.00	17-12-2021	0 Nos	5,368.00
5	Reducer Tee-1 1/4" x 3/4"-UPVC-Sch 80	63 Nos	23.94	17-12-2021	0 Nos	1,508.22
6	Reducer Tee-1" x 3/4"-UPVC-Sch 80	58 Nos	20.63	17-12-2021	0 Nos	1,196.54
7	Ball Valve-1"-UPVC-Sch 80	58 Nos	129.85	17-12-2021	0 Nos	7,531.3
8	Elbow-1 1/2"-UPVC-Sch 80	117 Nos	28.81	17-12-2021	0 Nos	3,370.77
9	Elbow-3/4"-UPVC-Sch 80	117 Nos	20.41	17-12-2021	0 Nos	2,388.43
10	U Clamp with bolt and nuts-1 1/2"-GI	1 Nos	12.65	17-12-2021	0 Nos	12.65
11	U Clamp with bolt and nuts-1 1/4"-GI	1 Nos	10.5	17-12-2021	0 Nos	10.5
12	U Clamp with bolt and nuts-1"-GI	1 Nos	9.75	17-12-2021	0 Nos	9.75



No	Product Name	Quantity	Approx Price ₹	Item Required Date	Stock	Total ₹
13	Reducer Bush-1 1/2" x 1 1/4"-UPVC-Sch 80	127 Nos	9.9	17-12-2021	0 Nos	1,257.3
14	Reducer Bush-1 1/4" x 1"-UPVC-Sch 80	58 Nos	8.53	17-12-2021	0 Nos	494.74
15	Coupling-1 1/2"-UPVC-Sch 80	37 Nos	20.1	17-12-2021	0 Nos	743.7
16	Coupling-1 1/4"-UPVC-Sch 80	19 Nos	15.39	17-12-2021	0 Nos	292.41
17	Coupling-1"-UPVC-Sch 80	37 Nos	14.28	17-12-2021	0 Nos	528.36
					Grand Total	2,06,053.30

